


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete	Dec 13, '15					
										T	F	S	S	M	T
1			Release 1 Phần điểm cộng	0 days	Fri 12/25/15	Fri 12/25/15			0%						
2			Release 2 Chức năng cơ bản	0 days	Fri 1/1/16	Fri 1/1/16			0%						
3			Đóng gói, host lên AppHabor	0 days	Wed 1/6/16	Wed 1/6/16			0%						
4			Thiết kế database	17 days	Fri 12/11/15	Wed 12/30/15		Luan	0%						
5			Tài liệu	22 days?	Fri 12/11/15	Wed 1/6/16			0%						
6			Báo cáo, hướng dẫn sử dụng	4 days	Fri 1/1/16	Wed 1/6/16		Luan	0%						
7			Phim minh họa	1 day	Wed 1/6/16	Wed 1/6/16		Nam	0%						
8			Đăng tải lên AppHabor	5 days	Wed 12/23/15	Mon 12/28/15		Nam	0%						
9			Sử dụng ESB	1 day?	Fri 12/11/15	Fri 12/11/15		Nam	0%						
10			Back-end	16 days?	Fri 12/11/15	Tue 12/29/15		Luan,Nam	0%						
11			UC Đăng nhập	2 days?	Sun 12/13/15	Mon 12/14/15		Luan	0%						
12			UC Đăng nhập bằng Facebook	1 day?	Mon 12/14/15	Mon 12/14/15	11FF	Luan	0%						
13			UC CRUD Thành viên	3 days?	Wed 12/16/15	Sat 12/19/15		Nam	0%						
14			UC Phân công thành viên cho chương trình	3 days	Mon 12/21/15	Wed 12/23/15	13	Nam	0%						
15			UC Danh sách thành viên tham gia chương trình	1 day?	Thu 12/24/15	Thu 12/24/15	14	Nam	0%						
16			UC Xem danh sách chương trình	2 days?	Mon 12/21/15	Tue 12/22/15		Nam	0%						
17			UC Đánh giá thành viên	3 days	Fri 12/25/15	Mon 12/28/15		Luan	0%						
18			UC Gửi đơn xin phép	3 days	Thu 12/24/15	Sun 12/27/15		Luan	0%						
19			UC Quản lý đơn	2 days?	Mon 12/28/15	Tue 12/29/15	18	Luan	0%						
20			Rút trích thông tin	3 days	Wed 12/16/15	Sun 12/20/15		Luan	0%						
21			SignalR Realtime Push Notification	5 days	Fri 12/11/15	Tue 12/15/15		Nam	0%						

Project: PCCV Date: Fri 12/11/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete	Dec 13, '15					
										T	F	S	S	M	T
22				1 day?	Fri 12/11/15	Fri 12/11/15			0%						
23			Front-end	19 days?	Fri 12/11/15	Sat 1/2/16			0%						
24			Giao diện bootstrap đăng nhập	2 days?	Sun 12/13/15	Mon 12/14/15		Luan	0%						
25			Giao diện CRUD Thành viên	3 days	Wed 12/16/15	Sat 12/19/15		Nam	0%						
26			Giao diện phân công	1 day?	Mon 12/21/15	Mon 12/21/15		Nam	0%						
27			Giao diện đánh giá	1 day?	Fri 12/11/15	Fri 12/11/15		Luan	0%						
28			Giao diện quản lý đơn	3 days	Mon 12/28/15	Wed 12/30/15		Luan	0%						
29			Giao diện tin tức	3 days	Wed 12/30/15	Sat 1/2/16		Luan	0%						
30			Sử dụng AJAX vào 1 trang bất kỳ	1 day?	Fri 12/11/15	Fri 12/11/15			0%						

Project: PCCV Date: Fri 12/11/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: PCCV Date: Fri 12/11/15	Task	<div></div>	External Milestone	<div></div>	Manual Summary Rollup	<div></div>
	Split	<div></div>	Inactive Task	<div></div>	Manual Summary	<div></div>
	Milestone	<div></div>	Inactive Milestone	<div></div>	Start-only	<div></div>
	Summary	<div></div>	Inactive Summary	<div></div>	Finish-only	<div></div>
	Project Summary	<div></div>	Manual Task	<div></div>	Deadline	<div></div>
	External Tasks	<div></div>	Duration-only	<div></div>	Progress	<div></div>