D		Task Mode	Task Name	Durati	i Start	Finish	Prede Resource Names		%				D 12	14.5
	6	iviode						Names	Compl	Т	F	S	Dec 13	, 15 M
1		₹ <sup>®</sup>	Release 1 Phần điểm cộng	0 day	Fri 12/25/15	Fri 12/25/15			0%					IVI
2		x₽	Release 2 Chức năng cơ bản			Mon 12/28/15			0%					
3	<b>III</b>	3	Đóng gói, host lên AppHabor		Mon 1/4/16	Mon 1/4/16		Luan	50%					
4	<b>Ⅲ</b> †	3	Tổng hợp tất cả nộp lên Moodle		Tue 1/5/16	Tue 1/5/16		Luan	0%					
5	<b>Ⅲ †</b>	3	Thiết kế database	-	Fri 12/11/15	Wed 12/30/15		Luan	80%					
6		3	Tài liệu		Wed 12/23/15				78%					
7	<b>≡</b> Ø <b>†</b>	3	Báo cáo, hướng dẫn sử dụng		Fri 1/1/16	Wed 1/6/16		Luan	70%					
8	<b></b>	3	Phim minh họa	1 day	Mon 1/4/16	Mon 1/4/16		Nam	0%					
9	√ 🥬	3	Đăng tải lên AppHabor	5 day	Wed 12/23/15	Mon 12/28/15		Luan	100%					
10	ŧ	3	Back-end	16 da	Fri 12/11/15	Tue 12/29/15		Luan,Nam	45%	•				
11	✓	3	UC Đăng nhập			Mon 12/14/15		Luan	100%					Lu Lu
12	<b>Ø</b> i	3	UC Đăng nhập bằng Facebook	1 day	Mon 12/14/15	Mon 12/14/15	11FF	Luan	40%					<b>—</b> ↓Lu
13	<b>Ⅲ</b> †	3	UC CRUD Thành viên	3 day	Wed 12/16/15	Sat 12/19/15		Nam	15%					
14	Ť	3	UC Phân công thành viên cho chương trình	3 days	Mon 12/21/15	Wed 12/23/15	13	Nam	0%					
15	Ť	3	UC Danh sách thành viên tham g chương trình	ia 1 day?	Thu 12/24/15	Thu 12/24/15	14	Nam	0%					
16	<b>~</b>	3	UC Xem danh sách chương trình		Mon 12/21/15	Tue 12/22/15		Luan	100%					
17	<b>Ⅲ</b> •	3	UC Đánh giá thành viên	-	Fri 12/25/15	Mon 12/28/15		Luan	0%					
18	<b>Ⅲ</b> †	3	UC Gửi đơn xin phép	3 day	Thu 12/24/15	Sun 12/27/15		Luan	90%					
19	✓	3	UC Quản lý đơn	2 day	Mon 12/28/15	Tue 12/29/15	18	Luan	100%					
20	✓	3	Rút trích thông tin	3 day	Wed 12/16/15	Sun 12/20/15		Luan	100%					
21	<b>==</b> †	3	SignalR Realtime Push Notification	5 days	Fri 12/11/15	Tue 12/15/15		Nam	20%					
			Task		Externa	al Milestone	<b>\$</b>		Manu	al Sum	mary Ro	ollup =		
			Split	Inactiv		e Task			Manual Sum		marv			
			·				_					ŗ		•
7 Toject. 1 CCV			Milestone			e Milestone	<b>\langle</b>		Start-	-				
Date: Thu 12/31/15			Summary		Inactive	e Summary			Finish	-only		=		
			Project Summary		Manua	l Task			Deadl	ine		1	•	
			External Tasks		Duratio	on-only			Progre	ess				
					Page 1	L								

ID	6	Task Mode	Task Name	Durati Start	Finish	Prede	Resource Names	%						
								Compl		I	1	Dec 13	ľ	
									T	F	S	S	M	T
22	Ť	3	Sử dụng ESB	1 day Fri 12/11/15	Fri 12/11/15		Nam	0%			Nam			
23		3		1 day Fri 12/11/15	Fri 12/11/15			0%						
24		3	Front-end	19 da Fri 12/11/15	Sat 1/2/16			48%	•					
25	✓	3	Giao diện bootstrap đăng nhập	2 day: Sun 12/13/15	Mon 12/14/15		Luan	100%						<b>L</b> ua
26	<b>III</b>	3	Giao diện CRUD Thành viên	3 day: Wed 12/16/15	Sat 12/19/15		Nam	20%						
27	<b>III</b>	3	Giao diện phân công	1 day Mon 12/21/15	Mon 12/21/15		Nam	0%						
28	ŧ	3	Giao diện đánh giá	1 day Fri 12/11/15	Fri 12/11/15		Luan	0%			Luan			
29	✓	*	Gửi đơn	1 day Fri 12/11/15	Fri 12/11/15		Luan	100%			Luan			
30	✓	3	Giao diện quản lý đơn	3 day: Mon 12/28/15	Wed 12/30/15		Luan	100%						
31	<b>III</b>	3	Giao diện tin tức	3 day: Wed 12/30/15	Sat 1/2/16		Luan	20%						
32		3	Sử dụng AJAX vào 1 trang bất kỳ	1 day Fri 12/11/15	Fri 12/11/15			0%						





