

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete	Dec 13, '15					
										T	F	S	S	M	T
1	✓	📌	Release 1 Phần điểm cộng	0 day	Fri 12/25/15	Fri 12/25/15			100%						
2		📌	Release 2 Chức năng cơ bản	0 day	Mon 12/28/15	Mon 12/28/15			80%						
3	✓	📌	Đóng gói, host lên AppHabor	1 day	Mon 1/4/16	Mon 1/4/16		Luan	100%						
4	📅	📌	Tổng hợp tất cả nộp lên Moodle	1 day	Tue 1/5/16	Tue 1/5/16		Luan	0%						
5	✓	📌	Thiết kế database	17 da	Fri 12/11/15	Wed 12/30/15		Luan	100%						
6	✓	📌	Tài liệu	12 da	Wed 12/23/15	Wed 1/6/16			100%						
7	✓	📌	Báo cáo, hướng dẫn sử dụng	4 day	Fri 1/1/16	Wed 1/6/16		Luan	100%						
8	✓	📌	Phim minh họa	1 day	Mon 1/4/16	Mon 1/4/16		Nam	100%						
9	✓	📌	Đăng tải lên AppHabor	5 day	Wed 12/23/15	Mon 12/28/15		Luan	100%						
10	📅	📌	Back-end	16 da	Fri 12/11/15	Tue 12/29/15		Luan,Nam	80%						
11	✓	📌	UC Đăng nhập	2 day	Sun 12/13/15	Mon 12/14/15		Luan	100%						
12	📅	📌	UC Đăng nhập bằng Facebook	1 day	Mon 12/14/15	Mon 12/14/15	11FF	Luan	60%						
13	📅	📌	UC CRUD Thành viên	3 day	Wed 12/16/15	Sat 12/19/15		Nam	15%						
14	📅	📌	UC Phân công thành viên cho chương trình	3 days	Mon 12/21/15	Wed 12/23/15	13	Luan	60%						
15	✓	📌	UC Danh sách thành viên tham gia chương trình	1 day?	Thu 12/24/15	Thu 12/24/15	14	Luan	100%						
16	✓	📌	UC Xem danh sách chương trình	2 days?	Mon 12/21/15	Tue 12/22/15		Luan	100%						
17	📅	📌	UC Đánh giá thành viên	3 day	Fri 12/25/15	Mon 12/28/15		Luan	80%						
18	✓	📌	UC Quản lý đơn	2 day	Mon 12/28/15	Tue 12/29/15	19	Luan	100%						
19	✓	📌	UC Gửi đơn xin phép	3 day	Thu 12/24/15	Sun 12/27/15		Luan	100%						
20	✓	📌	Rút trích thông tin	3 day	Wed 12/16/15	Sun 12/20/15		Luan	100%						
21	✓	📌	SignalR Realtime Push Notification	5 days	Fri 12/11/15	Tue 12/15/15		Luan	100%						

Project: PCCV Date: Mon 1/4/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete	Dec 13, '15					
										T	F	S	S	M	T
22			Sử dụng ESB	1 day	Fri 12/11/15	Fri 12/11/15		Nam	0%						
23			Front-end	19 days	Fri 12/11/15	Sat 1/2/16			68%						
24			Giao diện bootstrap đăng nhập	2 day	Sun 12/13/15	Mon 12/14/15		Luan	100%						
25			Giao diện CRUD Thành viên	3 day	Wed 12/16/15	Sat 12/19/15		Nam	20%						
26			Giao diện phân công	1 day	Mon 12/21/15	Mon 12/21/15		Nam	100%						
27			Giao diện đánh giá	1 day	Fri 12/11/15	Fri 12/11/15		Luan	100%						
28			Gửi đơn	1 day	Fri 12/11/15	Fri 12/11/15		Luan	100%						
29			Giao diện quản lý đơn	3 day	Mon 12/28/15	Wed 12/30/15		Luan	100%						
30			Giao diện tin tức	3 day	Wed 12/30/15	Sat 1/2/16		Luan	20%						
31			Sử dụng AJAX vào 1 trang bất kỳ	1 day	Fri 12/11/15	Fri 12/11/15			100%						

Project: PCCV

Date: Mon 1/4/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only

Deadline

Progress



Project: PCCV Date: Mon 1/4/16	Task	<div></div>	External Milestone	<div></div>	Manual Summary Rollup	<div></div>
	Split	<div></div>	Inactive Task	<div></div>	Manual Summary	<div></div>
	Milestone	<div></div>	Inactive Milestone	<div></div>	Start-only	<div></div>
	Summary	<div></div>	Inactive Summary	<div></div>	Finish-only	<div></div>
	Project Summary	<div></div>	Manual Task	<div></div>	Deadline	<div></div>
	External Tasks	<div></div>	Duration-only	<div></div>	Progress	<div></div>