ID		Task Mode	Task Name	Durati	Start	Finish	Prede Resource		% Compl				D 42	lar
	6	iviode						Names	Compi	Т	F	S	Dec 13	, 15 M
1		₹ <sup>®</sup>	Release 1 Phần điểm cộng	0 day	Fri 12/25/15	Fri 12/25/15			0%	•	ı			IVI
2		x₽	Release 2 Chức năng cơ bản	-		Mon 12/28/15			0%					
3	<b>Ⅲ †</b>	3	Đóng gói, host lên AppHabor		Mon 1/4/16	Mon 1/4/16		Nam	0%					
4	<b>Ⅲ</b> †	3	Tổng hợp tất cả nộp lên Moodle		Tue 1/5/16	Tue 1/5/16		Luan	0%					
5	<b>Ⅲ †</b>	3	Thiết kế database		Fri 12/11/15	Wed 12/30/15		Luan	80%					
6		3	Tài liệu		Wed 12/23/15				40%					
7	<b>≡</b> Ø <b>†</b>	3	Báo cáo, hướng dẫn sử dụng		Fri 1/1/16	Wed 1/6/16		Luan	50%					
8	<b>Ⅲ †</b>	3	Phim minh họa	1 day	Mon 1/4/16	Mon 1/4/16		Nam	0%					
9	<b>≡</b> Ø <b>†</b>	3	Đăng tải lên AppHabor	5 day	Wed 12/23/15	Mon 12/28/15		Luan	40%					
10	ŧ	3	Back-end	16 da	Fri 12/11/15	Tue 12/29/15		Luan,Nam	27%	•				
11	✓	3	UC Đăng nhập	2 day	Sun 12/13/15	Mon 12/14/15		Luan	100%					tı
12	<b>6</b>	3	UC Đăng nhập bằng Facebook	1 day	Mon 12/14/15	Mon 12/14/15	11FF	Luan	30%					L
13	<b>Ⅲ</b> †	3	UC CRUD Thành viên	3 day	Wed 12/16/15	Sat 12/19/15		Nam	15%					
14	Ť	3	UC Phân công thành viên cho chương trình	3 days	Mon 12/21/15	Wed 12/23/15	13	Nam	0%					
15	Ť	3	UC Danh sách thành viên tham g chương trình	ia 1 day?	Thu 12/24/15	Thu 12/24/15	14	Nam	0%					
16	<b>==</b> †	3	UC Xem danh sách chương trình		Mon 12/21/15	Tue 12/22/15		Nam	0%					
17	<b>Ⅲ †</b>	3	UC Đánh giá thành viên	3 day	Fri 12/25/15	Mon 12/28/15		Luan	0%					
18	<b>Ⅲ</b> †	3	UC Gửi đơn xin phép	3 day	Thu 12/24/15	Sun 12/27/15		Luan	20%					
19	<b>Ⅲ</b> †	3	UC Quản lý đơn	2 day	Mon 12/28/15	Tue 12/29/15	18	Luan	30%					
20	✓	3	Rút trích thông tin	3 day	Wed 12/16/15	Sun 12/20/15		Luan	100%					
21	<b>==</b> †	3	SignalR Realtime Push Notification	5 days	Fri 12/11/15	Tue 12/15/15		Nam	20%					
			Task		Externa	al Milestone	<b>\$</b>		Manu	al Sum	mary R	ollup =		
			Split		Inactive	e Task			Manual Summary					
			·				_				,,,,,,	·		•
Project: PCCV Milestone					Inactive Milestone			<b>♦</b>		Start-only				
Date: Fri 12/25/15			Summary		Inactive	e Summary			Finish	-only		-		
			Project Summary		Manua	l Task			Deadl	ine		1	•	
			External Tasks		Duratio	on-only			Progre	ess		_		
					Page 1	1								

ID	6	Task Mode	Task Name	Durati	Start	Finish	Resource Names	% Compl					- 145	
									Т	F	S	Dec 1	3, 15 M	Т
22	ŧ	3	Sử dụng ESB	1 day	Fri 12/11/15	Fri 12/11/15	Nam	0%			Nam			
23		3		1 day	Fri 12/11/15	Fri 12/11/15		0%						
24		3	Front-end	19 da	Fri 12/11/15	Sat 1/2/16		26%						
25	✓	3	Giao diện bootstrap đăng nhập	2 day	Sun 12/13/15	Mon 12/14/15	Luan	100%						Lua 🖿
26	<b>III</b>	3	Giao diện CRUD Thành viên	3 day	Wed 12/16/15	Sat 12/19/15	Nam	20%						
27	<b>III</b>	3	Giao diện phân công	1 day	Mon 12/21/15	Mon 12/21/15	Nam	0%						
28	ŧ	3	Giao diện đánh giá	1 day	Fri 12/11/15	Fri 12/11/15	Luan	0%			Luan			
29		**?	Gửi đơn		Fri 12/11/15		Luan	40%		Luar	1			
30	<b>III</b>	3	Giao diện quản lý đơn	3 day	Mon 12/28/15	Wed 12/30/15	Luan	10%						
31	<b>III</b>	3	Giao diện tin tức	3 day	Wed 12/30/15	Sat 1/2/16	Luan	20%						
32		3	Sử dụng AJAX vào 1 trang bất kỳ	1 day	Fri 12/11/15	Fri 12/11/15		0%			)			





