


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete	Dec 13, '15						
									T	F	S	S	M	T	W
1		Release 1 Phần điểm cộng	0 day	Fri 12/25/15	Fri 12/25/15			0%							
2		Release 2 Chức năng cơ bản	0 day	Fri 1/1/16	Fri 1/1/16			0%							
3		Đóng gói, host lên AppHabor	1 day	Mon 1/4/16	Mon 1/4/16			0%							
4		Tổng hợp tất cả nộp lên Moodle	1 day	Tue 1/5/16	Tue 1/5/16		Luan	0%							
5		Thiết kế database	17 day	Fri 12/11/15	Wed 12/30/15		Luan	70%							
6		Tài liệu	12 day	Wed 12/23/15	Wed 1/6/16			20%							
7		Báo cáo, hướng dẫn sử dụng	4 day	Fri 1/1/16	Wed 1/6/16		Luan	50%							
8		Phim minh họa	1 day	Mon 1/4/16	Mon 1/4/16		Nam	0%							
9		Đăng tải lên AppHabor	5 day	Wed 12/23/15	Mon 12/28/15		Nam	0%							
10		Back-end	16 day	Fri 12/11/15	Tue 12/29/15		Luan, Nam	21%							
11		UC Đăng nhập	2 day	Sun 12/13/15	Mon 12/14/15		Luan	100%							
12		UC Đăng nhập bằng Facebook	1 day	Mon 12/14/15	Mon 12/14/15	11	FF Luan	30%							
13		UC CRUD Thành viên	3 day	Wed 12/16/15	Sat 12/19/15		Nam	0%							
14		UC Phân công thành viên cho chương trình	3 days	Mon 12/21/15	Wed 12/23/15	13	Nam	0%							
15		UC Danh sách thành viên tham gia chương trình	1 day?	Thu 12/24/15	Thu 12/24/15	14	Nam	0%							
16		UC Xem danh sách chương trình	2 days?	Mon 12/21/15	Tue 12/22/15		Nam	0%							
17		UC Đánh giá thành viên	3 day	Fri 12/25/15	Mon 12/28/15		Luan	0%							
18		UC Gửi đơn xin phép	3 day	Thu 12/24/15	Sun 12/27/15		Luan	0%							
19		UC Quản lý đơn	2 day	Mon 12/28/15	Tue 12/29/15	18	Luan	0%							
20		Rút trích thông tin	3 day	Wed 12/16/15	Sun 12/20/15		Luan	100%							
21		SignalR Realtime Push Notification	5 days	Fri 12/11/15	Tue 12/15/15		Nam	20%							


Project: PCCV Date: Tue 12/22/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete	Dec 13, '15						
									T	F	S	S	M	T	W
22		Sử dụng ESB	1 day	Fri 12/11/15	Fri 12/11/15		Nam	0%							
23			1 day	Fri 12/11/15	Fri 12/11/15			0%							
24		Front-end	19 days	Fri 12/11/15	Sat 1/2/16			6%							
25		Giao diện bootstrap đăng nhập	2 days	Sun 12/13/15	Mon 12/14/15		Luan	10%							
26		Giao diện CRUD Thành viên	3 days	Wed 12/16/15	Sat 12/19/15		Nam	0%							
27		Giao diện phân công	1 day	Mon 12/21/15	Mon 12/21/15		Nam	0%							
28		Giao diện đánh giá	1 day	Fri 12/11/15	Fri 12/11/15		Luan	0%							
29		Giao diện quản lý đơn	3 days	Mon 12/28/15	Wed 12/30/15		Luan	0%							
30		Giao diện tin tức	3 days	Wed 12/30/15	Sat 1/2/16		Luan	20%							
31		Sử dụng AJAX vào 1 trang bất kỳ	1 day	Fri 12/11/15	Fri 12/11/15			0%							

Project: PCCV Date: Tue 12/22/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: PCCV Date: Tue 12/22/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: PCCV Date: Tue 12/22/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	