		Task	Task Name	Durati	i Start	Finish	Prede Resource		%				D 42	lar
	0	Mode						Names	Compl	Т	F	S	Dec 13	, 15 M
	<del>~</del>	₹ <sup>*</sup>	Release 1 Phần điểm cộng	0 day	Fri 12/25/15	Fri 12/25/15			100%	'	ı			IVI
2		x₽	Release 2 Chức năng cơ bản		Mon 12/28/15	Mon 12/28/15			0%					
	<b></b>	3	Đóng gói, host lên AppHabor		Mon 1/4/16	Mon 1/4/16		Luan	50%					
4	<b>⊞</b> ∳	3	Tổng hợp tất cả nộp lên Mood		Tue 1/5/16	Tue 1/5/16		Luan	0%					
5	<b>Ⅲ</b> 🛉	3	Thiết kế database	·	Fri 12/11/15	Wed 12/30/15		Luan	80%					
6		3	Tài liệu		Wed 12/23/15				78%					
7	<b>≡</b> 🐠 🛊	3	Báo cáo, hướng dẫn sử dụn		Fri 1/1/16	Wed 1/6/16		Luan	70%					
8	<b></b>	3	Phim minh hoa		Mon 1/4/16	Mon 1/4/16		Nam	0%					
9	<b>√</b> Ø	3	Đăng tải lên AppHabor			Mon 12/28/15		Luan	100%					
10	ŧ	3	Back-end		Fri 12/11/15	Tue 12/29/15		Luan,Nam		•				
11	<b>√</b>	3	UC Đăng nhập		Sun 12/13/15	Mon 12/14/15		Luan	100%					L
12	<b>Ø</b> i	3	UC Đăng nhập bằng Facebo			Mon 12/14/15	11FF	Luan	40%					— <b>√</b> Lı
13	<b>Ⅲ</b> †	3	UC CRUD Thành viên		Wed 12/16/15			Nam	15%					
14	ŧ	3	UC Phân công thành viên ch chương trình			Wed 12/23/15	13	Luan	70%					
15	<b>√</b>	3	UC Danh sách thành viên th chương trình		Thu 12/24/15	Thu 12/24/15	14	Luan	100%					
16	<b>~</b>	3	UC Xem danh sách chương		Mon 12/21/15	Tue 12/22/15		Luan	100%					
17	<b>Ⅲ</b> †	3	UC Đánh giá thành viên	•	Fri 12/25/15	Mon 12/28/15		Luan	80%					
18	<b>√</b>	3	UC Quản lý đơn				19	Luan	100%					
19	✓	3	UC Gửi đơn xin phép		Thu 12/24/15	Sun 12/27/15		Luan	100%					
20	<b>√</b>	3	Rút trích thông tin	•	Wed 12/16/15			Luan	100%					
21	<b>=</b>	₽	SignalR Realtime Push Notification	5 days	Fri 12/11/15	Tue 12/15/15		Nam	20%			_		
1			Task		Extern	al Milestone	<b>♦</b>		Manu	al Sum	mary Ro	ollup =		
			Split		Inactiv	e Task			Manual Sum		-			
				<u> </u>			^				illal y	_		•
1 Toject. Teev			Milestone	•		e Milestone	$\Diamond$		Start-	-				
Date: Mon 1/4/16			Summary		Inactiv	e Summary			Finish-	-only		=		
			Project Summary		Manua	al Task	sk 🗀 🗆		Deadline		1	•		
			External Tasks		Duratio	on-only			Progre	ess				
					Page	1								

ID		Task Mode	Task Name	Durati Start	Finish	Resource Names	% Compl				Dec 1	3 '15	
	0							Т	F	S	S	M	Т
22	i	3	Sử dụng ESB	1 day Fri 12/11/15	Fri 12/11/15	Nam	0%			Nam			
23		3	Front-end	19 da Fri 12/11/15	Sat 1/2/16		68%	Ţ	<b>—</b>				
24	✓	3	Giao diện bootstrap đăng nhập	2 day: Sun 12/13/15	Mon 12/14/15	Luan	100%						Lua
25	<b>III</b>	3	Giao diện CRUD Thành viên	3 day: Wed 12/16/15	Sat 12/19/15	Nam	20%						
26	✓	3	Giao diện phân công	1 day Mon 12/21/15	Mon 12/21/15	Nam	100%						
27	✓	3	Giao diện đánh giá	1 day Fri 12/11/15	Fri 12/11/15	Luan	100%			<b>L</b> uan			
28	✓	*	Gửi đơn	1 day Fri 12/11/15	Fri 12/11/15	Luan	100%			🚆 Luan			
29	✓	3	Giao diện quản lý đơn	3 day: Mon 12/28/15	Wed 12/30/15	Luan	100%						
30	<b>III</b>	3	Giao diện tin tức	3 day: Wed 12/30/15	Sat 1/2/16	Luan	20%						
31	<b>√</b>	3	Sử dụng AJAX vào 1 trang bất kỳ	1 day Fri 12/11/15	Fri 12/11/15		100%						





